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REQUEST FOR PROPOSALS 
ENGINEERING SERVICES FOR 

LIFESTEPS CAMPUS BUILDING ‘E’ HEATING SYSTEM REPLACEMENT 
FOR THE 

CITY OF CASPER 
  

Date: July 28, 2015 
 

Fee proposals are being requested from qualified engineering consultants to furnish design 
and construction administration services for the Lifesteps Campus Building ‘E’ Heating System 
Replacement Project. 
 

Such proposals will be received by the City of Casper Public Services Department, 
City Engineering Division, 200 North David, Casper, Wyoming, until 5:00 p.m., Local time, 
August 11, 2015. 
 
PROJECT DESCRIPTION. 
 
Engineering Design Associates performed a study of the heating system of Lifesteps Campus 
Building ‘E’ in March 2015 (EDA study).  The study recommended the following: eliminate the 
existing steam heating system and install a new heating water system that is operational with the 
existing boiler; eliminate the existing pneumatic controls and replace them with direct digital 
controls (DDC); and add a dedicated ventilation system. 
 
Additionally, Long Energy Solutions completed an investment grade audit report (Long Report) 
for City facilities in October 2009. A number of energy conservation measures (ECM’s) were 
recommended in the report. The recommended ECM’s to be completed under this project are as 
follows: 
 

 ‘Life Steps Campus - Building E’ (ECM 18.3 and 18.10).   
 

Copies of the EDA study and the applicable sections of the Long report are included in Appendix 
A of this RFP.  As-builts of the facility are available upon request.  Please contact Alex Sveda 
(307 235-8341) at the City of Casper Engineering Office, Casper City Hall, 200 North David 
Street, Casper, WY 82601. 
 
SCOPE OF SERVICES 
 
The Consultant shall perform the following services in connection with and respecting the Project. 
Consultant shall understand the purpose of this contract will be to prepare design documents so 
that the project can be publicly bid in accordance with State Statutes to complete recommendations 
of the EDA study and to complete ECM’s 18.3 and 18.10 identified in the Long Report.   
 
A. Design 

 
1. The Consultant shall perform investigations to identify needs and obtain 
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information necessary to design each aspect of the project. The Consultant shall 
provide a brief summary report describing viable systems and make 
recommendations.  

 
2. The Consultant shall provide all services for the project necessary to achieve 

complete installations, including structural, mechanical, electrical and related 
work. 

 
3. The Consultant shall prepare bidding and construction documents as necessary, 

including drawings, technical specifications and related items. Documents shall be 
provided for all necessary aspects of the work including structural, mechanical, and 
electrical work including plans, details, equipment schedules and schematics. 

 

4. The Consultant shall provide and submit the documents to the local authorities 
having jurisdiction and correct or clarify the documents based on comments 
received. The Consultant shall meet with and communicate with the authorities 
having jurisdiction to the extent necessary to ensure plans and specifications are in 
compliance with applicable codes before public advertisement of the project. 

 

5. The Owner may hire an Environmental Consultant to provide a study and report of 
any existing hazardous materials related to all demolition and construction of the 
project.  The Environmental Consultant will provide an abatement 
recommendation to include in the project manual.  Consultant shall assist and 
coordinate with Environmental Consultant in identifying areas of the existing 
building affected by the demolition and construction of the project. 

 

6. It is anticipated that Lifesteps Campus Building ‘E’ will be occupied during 
demolition and construction of the project.  The Consultant shall provide 
recommendations for phasing the demolition and construction of the project so as 
to keep the healthiest/safest allowable occupancy of the building by tenants during 
the project.   

 
 
7. The Consultant shall prepare a project cost estimate when plans are approximately 

fifty percent (50%) complete, and again two (2) weeks prior to public 
advertisement. 

 
 
B. ComputerAided Drafting Format. 
 

The Consultant shall prepare final drawings on a computer aided drafting format. Digital 
format shall be in AutoCAD and PDF and be compatible with existing City system. 
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C. Project Manual. 
 

1. The Consultant shall prepare a Project Manual to include the following: 
 

a. Technical Specifications. 
 
b. Bid Schedule to accompany City’s Bid Form.  Bid schedule shall include a 

line item for abatement of hazardous materials related to the demolition and 
construction of the project. 

 
c. Edited by the Consultant "front end" documents of the Project Manual 

supplied by the City Engineering Office. Documents supplied will consist 
of Advertisement for Bids, Instruction to Bidders, Performance and 
Payment Bonds, Bid Bond and Form, Agreement between Owner and 
Contractor, General Conditions, Supplementary Conditions and 
HUD/Davis Bacon requirements, hazardous material study/report/ 
abatement recommendation. Consultant shall review these documents, 
insert modifications where necessary, and return them for final typing.   

 
2. The Consultant shall affix his professional engineer's stamp, date, and signature to 

the front cover of the project manual and in accordance with Wyoming State 
Registration Statutes. 

 
D. Subconsultants. 
 

1. The Consultant shall be responsible to procure any necessary sub-consultant to 
complete the work.  

 
2. The City and Consultant shall mutually approve, in writing, the use of any 

subconsultants that the Consultant desires to use. 
 

3. The Consultant shall be responsible for the administration, management, 
procurement, and payment of services provided by subconsultant(s). 

 
E. Advertising and Bidding Phase. 
 

1. The Consultant shall utilize and maintain project information with City of Casper’s 
QuestCDN website for the following: advertisement, distributing addenda and 
bidding information to planholders, uploading project documents including all 
plans and specifications, and distributing bid tabulations to planholders. 

 
2. The Consultant shall arrange for and conduct a prebid conference ten (10) days 

prior to the bid opening. The Consultant shall take minutes of the meeting and 
distribute them through QuestCDN. 

 
3. The Consultant shall assist the City in opening, tabulating, and evaluating bids.  
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Consultant shall assist in evaluating if all HUD/Davis Bacon requirements have 
been met by bids submitted. 

 
4. The Consultant shall provide a written opinion to the City showing their 

recommendations for awarding the bid. 
 
5. The Consultant shall provide the City Engineering Office a copy of final drawings 

in AutoCAD and PDF format. The Consultant shall provide the City Engineering 
Office a copy of the final contract specifications in Microsoft Word format. 

 
F. Construction Phase:   
  

1. The Consultant shall conduct a pre-construction meeting with the Contractor at the 
jobsite to review each work item, construction quality control, and phasing of the 
work. 

 
2. The Consultant shall review shop drawings and material sample submittals for 

conformance with the intent of the design documents. 
 
3. The Consultant shall make visits to the job-site at intervals appropriate to the 

various stages of construction to observe the progress and quality of the 
contractor’s work. 

 
4. Consultant shall provide for, and retain, a sub-consultant for material testing as 

specified in the Contract Documents. 
 

5. The Consultant shall attend progress meetings. 
 
6. The Consultant shall issue necessary interpretations and clarifications of the 

contract documents and assist in the resolution of problems or conflicts due to 
unforeseen latent conditions. 

 
7. The Consultant shall review contractor pay requests and advise City accordingly. 
 
8. The Consultant shall prepare all reports required by the HUD Grant. 

 
9. Contractor(s)' Completion Documents.  Consultant shall receive and review tests 

and approvals which are to be assembled by Contractor(s) in accordance with the 
Contract Documents (but such review will only be to determine that their content 
complies with the requirements of, and in the case of tests and approvals the results 
certified indicate compliance with, the Contract Documents), and shall transmit 
them to Owner with written comments. 

  
10. Walk-Through.  Consultant shall conduct a walk-through with the City to 

determine if the Work is Substantially Complete and a final walk-through to 
determine if the completed work is acceptable so that Consultant may recommend, 
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in writing, final payment to Contractor(s) and may give written notice to Owner 
and the Contractor(s) that the Work is acceptable. 

 
11. The Consultant shall prepare a punchlist near project completion and conduct a 

final project review of punchlist items addressed by the contractor in conjunction 
with Walk-Through. 

     
12. Record Drawings.  Consultant shall provide the Owner one (1) set of electronic 

drawings showing those changes made during the construction process, based on 
the marked-up prints, drawings, and other data furnished by Contractors to 
Consultant and which Consultant considers significant.  Consultant shall also 
maintain a regularly updated set of "as-constructed" blueprints indicating 
Consultant(s)’ observations of "as-constructed" Work performed by the 
Contractor(s).  Within thirty (30) days of Substantial Completion, Consultant 
shall submit one (1) reproducible set of 11"x 17" record drawings to Owner.  
Consultant shall also provide to Owner a copy of record drawings in PDF and 
Autocad (in conformance with City of Casper and United States National CAD 
Standards). format compatible with the Owners system, labeled as "Record 
Drawings - Lifesteps Campus Building ‘E’ Heating System Replacement Project, 
Project No. 15-42". 

 
12. Warranty Period Inspections.  Consultant shall perform warranty period 

inspections for completed construction, during a one (1) year period after Final 
Completion of the construction phase.  Warranty inspections shall include, but not 
be limited to, assisting Owner in addressing complaints concerning construction 
deficiencies during the warranty period, attending an on-site project inspection 
walk-through of the project and preparing a listing of noted construction 
deficiencies at approximately eleven (11) months after the Final Completion date 
for construction, and follow-up. 

 
13. Change Orders.  Consultant shall evaluate and make recommendations for all 

requests for change orders during the construction of the Work.  Consultant shall 
prepare and submit construction change orders along with all necessary 
documentation to the Owner for approval. 

 
FEE 
 
In submitting a proposal for this project, the consultant shall prepare and enclose In A Separate 
Sealed Envelope a detailed fee schedule with an upset (not to exceed) amount for the services as 
covered by the Scope of Services in this RFP. The fee schedule shall be broken out with a separate 
fee for services through Advertising and Bidding Phase and a separate fee for Construction 
services. Selection of a Consultant to provide services for this RFP shall be based on professional 
qualifications based criteria; however, the Consultant's fee schedule will also be considered as an 
additional qualification in the selection process. 
 
The fee shall be based on estimated time and material, including hourly rates for technical 
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personnel, with an upset (not to exceed) amount. If at any time during the term of this contract if 
appears that the upset amount will be exceeded, the Consultant shall immediately notify the City 
and provide a complete statement justifying the anticipated change in the contract fee. An 
amendment authorizing any increased fee can only be approved by the City Council. The 
amendment must be approved before the commencement of any additional work. A change in the 
scope of work will be the only justification for a change in the contract fee. 
 
The Consultant shall be responsible and responsive to the City in its requests and requirements 
within the scope of this proposal. 
 
TIMETABLE 
 
Following is the tentative timetable for this RFP: 
 

1. Proposal Due      August 11, 2015 
2. Consultant Interview     August 14, 2015 
3. Selection of Consultant by City Council  September 1, 2015 
4. Completion of Design Services     

through Final Bidding Documents   November 1, 2015 
5.     End of Construction Services     May 27, 2016* 

 
*  - This project may be phased to ensure tenants of Lifesteps Campus Building ‘E’ are not 

without heat as a result of construction during the 2015-2016 heating season. 
 
The submittal of a proposal will be an indication that the Consultant has no problem in keeping this 
schedule. 
 
 
MEETINGS 
 
The Consultant shall attend any special meeting with City staff, relating to the performance of this 
contract, and shall provide the City with monthly written progress reports, accompanying partial 
payment requests. Progress reports shall include personnel utilization and associated time applied 
to the project, in addition to an itemization of expenses. 
 
CONTRACT 
 
The Consultant will be required to sign a contract with the City relating to the work to be 
performed. Such contract shall include, but not necessarily be limited to, the following articles: 
method of compensation, time of performance, subcontracts, duties of the consultant, termination 
of the contract, ownership of material, changes, EEO, ADA, submission of material, and 
obligations of the City. 
 
SELECTION. 
 
The selection of the consulting firm will be based upon project team qualifications, team 
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management/organization, ability of firm to recognize design opportunities in the project, 
demonstrated design experience, willingness to meet time requirements, community involvement 
of the firm, and the engineering fee. A minimum of three (3) firms will be interviewed by the City 
staff on the basis of the proposal submittals. Upon completion of these interviews, one firm will be 
selected on the basis of their qualifications and fee. 
 
The procedure for considering the priced proposal will be that a minimum of three (3) firms will be 
chosen based on the above qualifications-based criteria, excluding consideration of the fee 
proposal. Upon selection of the firms, the fee proposals for these firms shall be opened and 
analyzed by the City. The City will prepare a written summary of the price proposals to be 
distributed to the Selection Committee prior to the Consultant interviews. Price proposals for 
Consultants not short-listed shall be returned unopened to the Consultant. No prospective proposer 
shall withdraw his proposal for a period of sixty (60) days after the deadline for proposal 
submittals. 
In making a proposal, the Consultant hereby certifies that he has reviewed this RFP and is familiar 
with all conditions contained therein. 
 
GENERAL. 
 
A. Additional Information. 
 

In addition to the items addressed in the Scope of Services, the following information 
relating to the consultant's qualifications is required. The Consultant shall submit five (5) 
copies of the non-priced technical proposal. 

 
1. The consulting firm's name, address, and telephone number. 

 
2. Types of services which your firm is qualified to provide. 

 
3. Names of key personnel, the experience of each available for this project. 

 
4. Names and addresses of outside consultants or associates which will be retained for 

assistance. 
 

5. Number and type of current projects for which the firm is principal engineer. 
 

6. Recent list of completed projects most similar to this project, including key 
contacts and references, approximate budget, and other pertinent information. 

 
One (1) Fee proposal with upset (not to exceed) amount in a separate sealed envelope shall 
be submitted with the set of five (5) non-priced technical proposals. The envelope 
containing the price proposal shall be labeled "  LIFESTEPS CAMPUS BUILDING ‘E’ 
HEATING SYSTEM REPLACEMENT- PRICE PROPOSAL." The price proposal shall 
be signed by an authorized representative of the Consultant offering the proposal. 
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B. Addendum or Supplement to Request for Proposal. 
 

In the event that it becomes necessary to revise any of this Request for Proposal (RFP), an 
Addendum to this RFP will be provided to each Consultant. The City reserves the right to 
change submission date(s) for any reason, including an Addendum or Supplement to the 
RFP. 
 

C. Late Proposals. 
 

Late proposals will not be accepted. It is the responsibility of the Consultant to insure that 
the proposal arrives prior to 5:00 p.m., Local Time, Tuesday, August 11, 2015. 

 
D. Rejection of Proposals. 
 

The City reserves the right to reject any or all submissions, and to waive informalities and 
minor irregularities in submissions received, and to accept any portion of a proposal or all 
items if deemed in the best interest of the City. 
 

E. Response Material Ownership. 
 

All material submitted regarding this RFP becomes the property of the City and will only 
be returned to the Consultant at the City’s option. Responses may be reviewed by any 
person after the final selection has been made. The City has the right to use any or all ideas 
presented in reply to this request. Disqualification of a Consultant does not eliminate this 
right. 

 
F. Incurring Costs. 
 

The City is not liable for any costs incurred by the Consultant prior to issuance of an 
agreement, contract, or purchase order. 

 
G. Acceptance of Proposal Content. 
 

The contents of the proposal of the successful Consultant may become contractual 
obligations if the City wishes to execute a contract based on the submitted proposal. Failure 
of the successful Consultant to accept these obligations in a purchase agreement, purchase 
order, contract, or similar instrument may result in cancellation of the award, and such 
Consultant may be removed from future solicitations. 

 
H. Reference Checks. 
 

The City reserves the right to contact any reference or any client listed in the documents for 
information which may be helpful to the City in evaluating the Consultant's performance 
on previous assignments. 
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Appendix A 
 
 






























	RFP - 15-42
	EDA Bldg 'E' Heating Study and Recommendation
	Long Energy Solutions Study and Recommendations

